


Progress Along The Strategic Roadmap

TJ Kennedy, President

September 28, 2016

Strategic Program Roadmap







From: RFP Release

To: Complete Draft State Plans

Final FCC Opt-Out Rules and

Further

NTIA Opt-

out Grant

Guidance

FCC opt-out NPRM and Spectrum Relo. Order

NTIA opt-out **Review Notice**

Focused Consultation with Expanded **Outreach**





NTIA **Final Fee** Review Rules



Award RFP for Network **Partnership**



Architect State Plans Process & **Elements**



Finalize Priority Network **Policies**



Complete **Draft State Plans**



2016{}2017



- Governance Body Mtgs
- Executive Consultations
- In-Person SPOC meetings
- **PSAC Findings**

Culmination of:

- Extensive Q&A Process
- **Pre-proposal Conference**
- **Capabilities Statements**
- Proposal Submissions
- **Best Value Determination**

Phase III

* "These milestone are exclusively controlled by the respective agencies and we have provided target dates based on the best current information available to FirstNet. However, the final timing and outcomes from the relevant proceedings may materially change based on the decisions of the relevant agency."

From: Deliver Draft State Plans

To: Initial Markets Launch

Deliver & Discuss Draft State Plans

May

NTIA FFO Release



Finalize State Plans



Synchronous Delivery of 56 State Plans



Governors' Decisions



2017{}2018

Update

Network

Policies

National Deployment Initial Markets Release



opt-out State plan due to FCC from State



National
Deployment
Initial Markets
Launch



August

Initial markets installed by national partner and ready for "Go Live" testing and activation of PSE devices on the NPSBN

Phase IV

* "These milestone are exclusively controlled by the respective agencies and we have provided target dates based on the best current information available to FirstNet. However, the final timing and outcomes from the relevant proceedings may materially change based on the decisions of the relevant agency."

Responsibilities and Decisions






Decision

Responsibility

N/A

- ✓ FirstNet
 - ☐ QPP
 - Customer Care
 - Applications



Governor Decides:

- ☐ FirstNet Plan, or
- ☐ Opt-Out

- ☐ FirstNet, or
- □ Governor

WIRELESS SERVICES,
PRODUCTS &
APPLICATIONS

Public Safety Entities Decide:

- ☐ Adopt, or
- ☐ Don't Adopt

Public Safety Entities

- ✓ Enterprise Users
- ✓ Individual Users

Governor's Decision: Timeline



Governors' State Plan Review Begin RAN Deployment

Ongoing Implementation & Improvement

Nationwide Public Safety

Broadband Network

Opt-Out



180 Days

State RAN Implementation Begins

Governor Sends
Opt-Out
Notification

State RFP & Alternative Plan Development



FCC Review Period

Unknown





FirstNet Spectrum Lease Negotiation

(((11)))))